SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 9:47PM

Contract No.:  04-0120F4
Diary #: 255 Const Calendar Day: 605 Date: 06-May-2011 Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 22-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L05-CWT.056 W Line Lift 05 Counter Weight Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM WALTER HERNANDEZ-ZELED 0.00 0.00 0.00 0.00 []
Ironworker INM FELIX MELGAR 0.00 0.00 0.00 0.00 []
Di ary: Dispute
General Comments 056 W-LO5-CWT.056 —~
Two ironworkers bolted CW-36 today. These are the bolts they used.
DHGM 220134 22X 55 (Angle iron to OBG)
DHGM 240108 24X110 (Drip Plate)
04-0120F4 Bid ltem: 056 E-LO7-ALB.056 E Line Lift 07 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 []
Ironworker APP PABLO RAMIREZ 0.00 0.00 0.00 0.00 []
Ironworker FOR OBRA PAULK 0.00 0.00 0.00 0.00 []
Ironworker INM MICHAEL BALWINSKI 0.00 0.00 0.00 0.00 []
Ironworker INM DUSTEN CLAYBORN 0.00 0.00 0.00 0.00 []
Ironworker INM CARLOS BUSTAMANTE 0.00 0.00 0.00 0.00 []
Ironworker INM BARRY ROTHMAN 0.00 0.00 0.00 0.00 []
Di ary: Dispute
General Comments 056 E-LO7-ALB.056
[]
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‘ih/i ddrRptbyBiditem Page 1 of 2




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 255

Date: 06-May-2011

There was no bolting work done on the OBG today.

04-0120F4 Bid Item: 056 E-L08-ALB.056 E Line Lift 08 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 085 E-L01-SBR.085 E Line Lift 01 Steel Barrier
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM MATTHEW WISTRICH 000 000 000 000 Il
Ironworker JNM MICHAEL RANDEL 000 000 000 000 ]
Ironworker JNM JOHN POWER 000 000 000 000 ]
Ironworker INM CHARLES MIDDLETON 000 000 000 000 Il
Ironworker JNM ROBERTO HERNANDEZ-ZELE 000  0.00  0.00  0.00 ]
Ironworker APP MARIO MARQUEZ 000 000 000 000 ]
Di ary: Dispute
General Comments 085 E-LO01-SBR.085 =
At the end of the day several crews worked on barrier rails, unpacking them and moving them to their
approximate final locations, etc.
CCO0-024 Bid Item: 001 0-TRM-101.024 Traveler Rail Modifications (101)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM FELIX MELGAR 000 000 000 000 ]
Ironworker FOR JERRY KUBALA 000 000 000 000 ]
Ironworker INM RICHARD GARCIA 000 000 000 000 ]
Ironworker JNM JOHNNY CALZASCIA 000 000 000 000 ]
Di ary: Dispute
General Comments 001 O-TRM-101.024 =
| did not see any work done on traveller rails today.
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